



HOUSE OF COMMONS

LONDON SW1A 0AA

Cllr Jon Collins
Leader
Nottingham City Council
Loxley House
Station Street
Nottingham
NG2 3NG

Sent via e-mail

12th November 2013

Dear Jon,


NET Phase Two: Chilwell Road, Phase one

I write regarding the above and specifically the timetable for the above construction phase which I understand has slipped so that the deadline for completion is now predicted to be the end of January 2014.

As you will appreciate, this is a significant delay of the original schedule and, as such, a number of local businesses have contacted me to express concern; not only about how they will survive further delays, but also the need for honesty regarding the scheduled works. I am sure you will agree with me that accurate and detailed timetables are imperative so that businesses and residents can plan accordingly.

Concerns have also been raised regarding the nature by which the delay was communicated. I would therefore be grateful if this matter could receive your urgent attention and, on behalf of those affected on Chilwell Road/ High Road, I would like to invite you to visit the roads and meet my constituents who are working and living with the tramworks.

I look forward to your response.

Anna


Anna Soubry MP

cc. Cllr Steve Calvert, Chris Deas, Cllr Pat Lally, Cllr Milan Radulovic, Cllr Alan Rhodes,
Cllr Jane Urquhart

Anna Soubry, Member of Parliament for Broxtowe

Constituency Office: Barton House, 61 High Road, Chilwell, Nottingham, NG9 4AJ

Tel: 0115 942 6507 E-mail: anna.soubry.mp@parliament.uk Website: www.annasoubry.org.uk