



Richard Hogg - Construction Director

Kate Atha - Communications

Matt Orchard - Community Liaison Officer for Chilwell







Construction Challenge:

- We will do all that we can to minimise, as far as possible, the disruption caused, and to keep those affected fully informed
- To help ensure people are aware of the tram construction works, we will use the full range of of communication tools mentioned earlier by Chris Deas







The Tram in Chilwell - The Next Six Months







Key Issues



Sensitive locations: -

- Children's play area and recreational usages of the Greenway
- Elderly persons complexes
- Proximity to properties/gardens boundary treatments





Toton Park and Ride B16



JOINT VENTURE

- Our site office complex will be operational by the end of June
- Diversion of existing services in the verge of Toton Lane (including 33kV cables) has started and will continue throughout the summer
- BT & Virgin Media cables at Bardill's Island will be diverted in the summer
- The park and ride site will be used as our main compound and storage area









Inham Nook B15

JOINT VENTURE

 Now that the new play park is complete the existing services can be diverted



- The diversions continue throughout 2012
- The final water supply diversion will be completed in Spring 2013







Chilwell B14



JOINT VENTURE

- 2012 is taken up with service diversions at all locations between the College and Eskdale Drive
- Work starts to realign the culvert at Richmond Ct. at the end of the year and will take about 6 months to complete
- Work to realign and culvert the brook between Eskdale
 Drive and Bramcote Lane are currently due to begin in
 September for about 5 months








Chilwell High Road B13



JOINT VENTURE

- The majority of the service diversion works begin in late summer
- The junctions of Station Rd / Queens Road and Meadow Lane / Queens Rd are to be improved and should be complete by October. Utility diversions here are currently due to start in May 2012
- Chilwell High Rd will then be made one way to enable the major diversion works and then the track construction to be carried out







Communications



Kate Atha Communications Lead





Community Liaison



Chilwell Line - Matt Orchard

- Toton Park and Ride, Inham Nook, Chilwell, Chilwell Road, Beeston Town Centre, Lower Road and Fletcher Road, University Boulevard, University and the QMC
 - City Area and Line One Nick Cuming
 - Wilford to Clifton Paul Mullins







Questions

